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ESTIMATE RUN 10/21/2008

ESTIMATE SUMMARY 15:00:41

CONTID: C16492         ESTIMATE NO: 0006 PROG 2005

PCN: 16492-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 PALISADE EAST PERCENT TIME:

PROJECT NO: IM0701-189                    

I-70 PALISADE EAST

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 10/18/2008 DATE TIME STARTED 05/04/2008

2273 RIVER ROAD DATE LET 01/17/2008 DATE WORK BEGAN 05/04/2008

 DATE AWARDED 01/25/2008 DATE TIME STOPPED 10/27/2008

 DATE CONTRACT EXECUTED 02/11/2008 DATE ACCEPTED 10/27/2008

GRAND JUNCTION CO 81505     970/243-4900 DATE NOTICE TO PROCEED 05/04/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,521,764.96 PARTICIPATING $ $ 1,132,635.34

AWARD PROJECT AMT: 5,293,502.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-102,878.46

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 30,663.42

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.75

TIME ALLOW:

ORIG TIME ALLOW:

112 WORK DAYS

WORK DAYS100

91.97%

443,130.86

1,132,635.34

1,029,756.88

1,060,420.30

$

$

$

$

5,078,634.10

0.00

5,078,634.10

0.00

5,078,634.10

-79,402.53

79,402.53

5,078,634.10

0.00

AMOUNT DUE 5,078,634.10 1,060,420.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,060,420.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

105.0
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PCN: 16492-BID    ESTIMATE RUN 10/21/2008

PROJECT: IM0701-189                    ESTIMATE NO: 0006 15:00:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 187.000 0.000

EACH 187.000 2,057.00

11.00000 187.000 2,057.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 33,499.000 33,499.000

SY  0.000 0.00

2.60000 33,499.000 87,097.40

202-00240  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 40,970.000 40,970.000

LF  0.000 0.00

1.50000 40,970.000 61,455.00

202-01130  
 

0020 *REMOVAL OF GUARDRAIL TYPE 4 12,026.000 12,026.000

LF  0.000 0.00

15.50000 12,026.000 186,403.00

202-01140  
 

0025 BLADING 60.000 48.000

HOUR 0.000 0.00

110.00000 48.000 5,280.00

203-01500  
 

0030 EROSION LOG (12 INCH) 0.000 0.000

LF  0.000 0.00

4.95000 0.000 0.00

208-00002  
 

0035 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

208-00045  
 

0040 STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

208-00050  
 

0045 EROSION CONTROL SUPERVISOR 50.000 38.000

DAY 4.000 400.00

100.00000 42.000 4,200.00

208-00206  
 

0050 *RESET GROUND SIGN 14.000 12.000

EACH 0.000 0.00

200.00000 12.000 2,400.00

210-00810  
 

0055 *MODIFY INLET 4.000 0.000

EACH 4.000 4,000.00

1,000.00000 4.000 4,000.00

210-04020  
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PCN: 16492-BID    ESTIMATE RUN 10/21/2008

PROJECT: IM0701-189                    ESTIMATE NO: 0006 15:00:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MODIFY GUARDRAIL 2,713.000 2,713.000

LF  0.000 0.00

5.00000 2,713.000 13,565.00

210-04030  
 

0065 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

TON 0.000 0.00

23.50000 0.000 0.00

304-06000  
 

0070 HOT MIX ASPHALT (PATCHING) (ASPHALT) 12.130 3.020

TON 9.110 1,548.70

170.00000 12.130 2,062.10

403-00720  
 

0075 *HOT MIX ASPHALT (GRADING SX) (100) 29,540.320 16,595.060

TON 12,945.260 517,810.40

40.00000 29,540.320 1,181,612.80

403-34801  
 

0075 MATERIAL ALLOWANCE HMA AGGREGATE MATERIAL 11,430.940

TON -11,430.940 -102,878.46

9.00000 0.000 0.00

0080 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 1,615.950 910.290

TON 705.660 338,716.80

480.00000 1,615.950 775,656.00

411-03345  
 

0085 EMULSIFIED ASPHALT (SLOW-SETTING) 16,348.670 9,389.890

GAL 6,958.780 13,917.56

2.00000 16,348.670 32,697.34

411-10255  
 

0090 *SAWING AND SEALING BRIDGE JOINT 661.000 0.000

LF  661.000 7,932.00

12.00000 661.000 7,932.00

518-03000  
 

0095 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 38,818.000 38,318.000

LF  0.000 0.00

14.00000 38,318.000 536,452.00

606-00301  
 

0100 *GUARDRAIL TYPE 7 (STYLE CA) 4,650.000 4,450.000

LF  200.000 9,700.00

48.50000 4,650.000 225,525.00

606-00710  
 

0105 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 312.000 312.000

LF  0.000 0.00

180.00000 312.000 56,160.00

606-00716  
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PCN: 16492-BID    ESTIMATE RUN 10/21/2008

PROJECT: IM0701-189                    ESTIMATE NO: 0006 15:00:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *GUARDRAIL TYPE 7 (STYLE CE) 7,935.000 7,935.000

LF  0.000 0.00

58.00000 7,935.000 460,230.00

606-00740  
 

0115 *END ANCHORAGE TYPE 3D 22.000 22.000

EACH 0.000 0.00

600.00000 22.000 13,200.00

606-01340  
 

0120 *TRANSITION TYPE 3G 6.000 6.000

EACH 0.000 0.00

1,350.00000 6.000 8,100.00

606-01370  
 

0125 *TRANSITION TYPE 3H 5.000 5.000

EACH 0.000 0.00

800.00000 5.000 4,000.00

606-01380  
 

0130 *MEDIAN TERMINAL 3.000 3.000

EACH 0.000 0.00

4,800.00000 3.000 14,400.00

606-01460  
 

0135 *END ANCHORAGE (FLARED) 23.000 23.000

EACH 0.000 0.00

2,800.00000 23.000 64,400.00

606-02005  
 

0140 *DELINEATOR (TYPE I) 311.000 0.000

EACH 311.000 6,842.00

22.00000 311.000 6,842.00

612-00001  
 

0145 *DELINEATOR (TYPE II) 60.000 0.000

EACH 60.000 1,440.00

24.00000 60.000 1,440.00

612-00002  
 

0150 *DELINEATOR (TYPE III) 21.000 0.000

EACH 21.000 567.00

27.00000 21.000 567.00

612-00003  
 

0155 *RUMBLE STRIP (GRINDING) 62,380.000 0.000

LF  62,380.000 8,109.40

0.13000 62,380.000 8,109.40

614-80387  
 

0160 *IMPACT ATTENUATOR 3.000 3.000

EACH 0.000 0.00

26,000.00000 3.000 78,000.00

614-85001  
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PCN: 16492-BID    ESTIMATE RUN 10/21/2008

PROJECT: IM0701-189                    ESTIMATE NO: 0006 15:00:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *WEATHER SENSOR 1.000 0.000

L S 0.000 0.00

13,000.00000 0.000 0.00

614-86735  
 

0170 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

334,400.00000 1.000 334,400.00

626-00000  
 

0175 *PAVEMENT MARKING PAINT 1,149.300 830.700

GAL 318.600 9,558.00

30.00000 1,149.300 34,479.00

627-00001  
 

0180 *EPOXY PAVEMENT MARKING 504.000 0.000

GAL 0.000 0.00

73.00000 0.000 0.00

627-00005  
 

0185 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 5,327.000 0.000

SF  0.000 0.00

10.25000 0.000 0.00

627-01010  
 

0190 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

196.000 0.000

SF  177.000 1,725.75

9.75000 177.000 1,725.75

627-30410  
 

0195 *FLAGGING 5,000.000 4,188.000

HOUR 707.500 19,102.50

27.00000 4,895.500 132,178.50

630-00000  
 

0200 *TRAFFIC CONTROL INSPECTION 65.000 55.000

DAY 8.000 2,160.00

270.00000 63.000 17,010.00

630-00007  
 

0205 *TRAFFIC CONTROL MANAGEMENT 112.000 85.000

DAY 20.000 15,500.00

775.00000 105.000 81,375.00

630-00012  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 112.000 14.500

EACH 11.600 928.00

80.00000 26.100 2,088.00

630-80341  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 135.000 67.000

EACH 53.600 4,556.00

85.00000 120.600 10,251.00

630-80342  
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PCN: 16492-BID    ESTIMATE RUN 10/21/2008

PROJECT: IM0701-189                    ESTIMATE NO: 0006 15:00:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 8.000

EACH 6.400 576.00

90.00000 14.400 1,296.00

630-80343  
 

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 1.600 1,600.00

1,000.00000 3.600 3,600.00

630-80358  
 

0230 *PORTABLE MESSAGE SIGN PANEL 180.000 140.000

DAY 28.000 1,960.00

70.00000 168.000 11,760.00

630-80359  
 

0235 *DRUM CHANNELIZING DEVICE 105.000 52.500

EACH 42.000 1,764.00

42.00000 94.500 3,969.00

630-80360  
 

0240 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 4.500

EACH 3.600 172.80

48.00000 8.100 388.80

630-80363  
 

0245 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 9.500

EACH 7.600 410.40

54.00000 17.100 923.40

630-80364  
 

0250 *LANE DIVIDER (TEMPORARY) 1.000 0.500

EACH 0.400 98,000.00

245,000.00000 0.900 220,500.00

630-80385  
 

0255 *CHANNELIZING DEVICE (SPECIAL) 600.000 250.000

EACH 200.000 6,400.00

32.00000 450.000 14,400.00

630-80390  
 

0260 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

3.000 1.500

EACH 1.200 9,600.00

8,000.00000 2.700 21,600.00

630-85040  
 

0265 F/A MINOR CONTRACT REVISIONS 63,285.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0270 F/A PARTNERING 1,500.000 487.640

F A 0.000 0.00

1.00000 487.640 487.64

700-70011  
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PCN: 16492-BID    ESTIMATE RUN 10/21/2008

PROJECT: IM0701-189                    ESTIMATE NO: 0006 15:00:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A FUEL COST ADJUSTMENT 62,253.970 37,645.740

F A 24,608.230 24,608.23

1.00000 62,253.970 62,253.97

700-70016  
 

0280 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0285 F/A ON-THE-JOB TRAINEE 1,152.000 0.000

HOUR 872.800 872.80

1.00000 872.800 872.80

700-70021  
 

0290 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0295 F/A QUALITY INCENTIVE PAYMENT 205,820.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0300 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0325 TRANSITION TYPE 3L ADDED PER MCR/CMO #5 22.000 22.000

EACH 0.000 0.00

1,105.00000 22.000 24,310.00

606-01395  
 

0330 REMOVAL OF ASPHALT MAT (SPECIAL) ADDED CMO # 6 230,358.000 230,358.000

SY  0.000 0.00

0.90000 230,358.000 207,322.20

202-00226  
 

0335 MODIFY INLET - WITHIN THE ROADWAY - ADDED MCR/CMO # 7 12.000 0.000

EACH 12.000 20,100.00

1,675.00000 12.000 20,100.00

210-04020  
 

CAT 0200 $1,029,756.88 5,053,634.10CURRENT AMT 5,496,764.96 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0305 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00002  
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PCN: 16492-BID    ESTIMATE RUN 10/21/2008

PROJECT: IM0701-189                    ESTIMATE NO: 0006 15:00:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0310 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00012  
 

0315 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 25,000.00CURRENT AMT 25,000.00 $$

PROJECT TOTAL 1,029,756.88 $ 5,078,634.10CURRENT AMT 5,521,764.96 $$


